

ETABLIX

INTEGRATED SITE SERVICES

A trading name of JNN GLOBAL LTD · Company number 15405437

GO TO MARKET · UNITED KINGDOM

THE OPERATING MODEL

13 working weeks in two blocks · 28 September 2026 to 8 January 2027 · £27,000 contracted

Document	UK go-to-market — the operating model
Revision	6 — supersedes revision 5. GE Vernova moved from out of scope to a third live route on 28 September; the funnel is recalculated on three warm routes rather than two.
Block A	28 September 2026 to 18 December 2026 — weeks 1 to 12
Shutdown	19 December 2026 to 3 January 2027 — 16 days, zero activity assumed and zero planned
Block B	4 January 2027 to 8 January 2027 — week 13
Working time	13 weeks across 103 calendar days
Preparation week	21 September 2026 to 25 Sep — before the clock starts. Section 10.
Objective	One client on the ladder, DECIDED: £27,000 contracted by 8 January 2027.
The wall	13 November 2026 — end of week 7. The last cold approach that can decide inside the plan. Section 1.4.
Activity required	132 approaches in weeks 1–7 (128 effective after the shutdown discount) for 78% confidence. 142 would be needed for 80%; the gap and its two levers are at 5.1
Owner	Justin Nseyi, Director
Recalculation	Change the assumption lines at the top of build-gtm-uk.cjs

This document is issued in draft until every bracketed field is completed and it is signed and dated. An unsigned, undated plan is treated at a selection stage as a draft, and a draft evidences nothing.

1. The model

Thirteen working weeks, in two blocks, with 16 days in the middle where nothing happens. Twelve weeks to 18 December 2026, because UK construction stops there and does not restart until January. Then one week from 4 January 2027 to finish. That is 13 weeks of working time across 103 calendar days, and the gap is not slack — it is a hard stop that this plan is built around rather than through.

1.1 What the January week is for

It is worth being exact about this, because the obvious answer is wrong. The January week does not buy much more chance of a first sale.

	Value
First-sale confidence, Block A alone (revision 4)	76.3%
First-sale confidence with the January week	77.9%
Gain	+1.5 points

Under two points, and here is why. A cold approach takes about 6 working weeks from send to signature (section 1.2). Everything sent in weeks 1 to 6 already decided in December. The only sends that can use week 13 are week 7's — 12 of them — and 30% of those are assumed lost to the shutdown. Adding a week at the end of a quarter does almost nothing for the top of the funnel.

What it does instead is worth a great deal more, and these three things are the actual reason to run it:

What the January week buys	Why it matters
Week 12 becomes a full closing week	Revision 4 spent 14 Dec–18 Dec on landing and planning and sent nothing. With somewhere to do the planning, the last working week before Christmas chases every open decision to the wire instead. That is a whole extra closing week inside the December window, which is where the first sale actually comes from.
The ladder gets DECIDED, not proposed — £27,000 instead of £6,500	The requirements package is proposed in weeks 10 and 11. In revision 4 it was decided in Q1, outside the plan, and the plan's declared result was one diagnostic. With week 13 it is decided on 8 Jan. The objective changes from “a sale” to “a client”, and the number changes by £20,500.
The reference survives the break	A diagnostic approved in week 8 has its written reference requested in November. If it slips — and references slip — there is one working week in January to recover it before the quarter is declared. Without that week, a missing reference is simply missing.

1.2 The funnel, and the lead time that governs the shape

Stage	Rate	Basis — replace with actuals as they arrive
Approach → reply	10%	Targeted, personalised, to a named compound-holder. Assumption.
Reply → meeting	40%	A reply is interest, not a diary slot. Assumption.
Meeting → priced proposal	60%	Requires a named live scheme to price against. Assumption.
Proposal → win	33%	No track record, small ticket, risk reversed. Assumption.
NET: approach → win	0.79%	One win per 127 cold approaches.

Step	Elapsed	Why it takes that long
Send → last touch	18 days	The four-touch sequence at section 4. Fixed, deliberate, not compressible without lowering the reply rate.
Last touch → meeting held	~1 week	A diary slot with a construction or development manager is rarely the same week.
Meeting → priced proposal	~1 week	Requires a named scheme, a scope and a fee. Same week is possible; assume it is not.
Proposal → decision	1–2 weeks	£6,500 sits inside one person's authority. That is why it is the wedge. It still is not instant.
TOTAL, cold send to signature	~6 working weeks	In WORKING weeks. The shutdown does not count towards it and does not shorten it — a proposal issued on 18 Dec is not four days from a decision, it is one working week.

1.3 Therefore

Confidence of at least one win by 8 January 2027	Effective approaches needed in weeks 1–7
The 3 live routes, alone	39% — 3 warm routes, nothing else
70% confidence	91
80% confidence	142
90% confidence	229
THE PLAN: 132 sent, 128 effective	77.9% — chosen, and the gap is named at 5.1

The 3 warm routes now carry 39% between them, up from 28% when there were two. That is a real change in the facts and it is counted. It is not a reason to relax: the 15% warm win rate is the least tested assumption in this document, resting on no completed engagement at all. Three routes are now three chances to replace it with a number.

- **20 a week for six weeks, then 12 in week 7, then the rate drops.** This is a sprint, not a cadence. 21 a week for seven weeks would buy 80% and is not sustainable alongside delivery by one person; this is. The honest position is 77.9% with the levers to close it, not 80% on paper and ten unsent emails a week in practice.

1.4 The four dates that govern the plan

Date	What it is
13 November 2026	THE WALL. End of week 7. The last day a cold approach sent can still decide inside the plan. Volume after this date builds Q1, not this quarter's result.
18 December 2026	THE LAST DECEMBER ASK. End of week 12. Every open decision must have been asked for explicitly, in writing, with a dated resumption for January. Section 6.
3 January 2027	THE SHUTDOWN ENDS. 16 days in which nothing is sent, chased, measured or counted as lost.
8 January 2027	THE END. End of week 13. The plan is declared against section 7.4 on this day, not in February.

1.5 And the objective is a client, not a sale

Product	Fee	When it is sold
Site Systems Diagnostic (single site)	£6,500	The wedge. One person's authority, one week's decision. Sold twice in this plan.
Site Management Requirements (single compound)	£14,000	To the same client, once they have seen the diagnostic. Proposed week 10, DECIDED week 13.
Managed Procurement Desk, 6 months	£45,000	£7,500/month. Recurring, because ETABLIX wrote the specification. Q1.
ONE CLIENT, FIRST 12 MONTHS	£65,500	10.1× the first sale.

The first sale is worth £6,500. The client is worth £65,500. That ratio is the entire commercial argument of this business, and it decides three things: what to sell first (the cheapest thing that earns the right to sell the rest), how much a client is worth winning (a great deal more than the wedge suggests), and what the objective of these thirteen weeks actually is.

THE OBJECTIVE: by 8 January 2027 — two diagnostics delivered and approved, one written reference in hand, and the requirements package INSTRUCTED. £27,000 contracted, £17,200 invoiced, £65,500 in play. Revision 4's objective stopped at "proposed", which is a sales activity rather than a result.

2. The money

2.1 Unit economics of the wedge

Metric	Value
Fee	£6,500
Effort at the platform's own band	3 days (1 director, 2 senior consultant)
Revenue per day delivered by the director alone	£2,167
Marginal cost of delivery	Effectively nil. No subcontract, no materials, no travel beyond one visit.
Payment terms (Model A)	£1,950 on start, £4,550 on approval
Cash at risk if the client refuses to pay	£4,550 — the balance only

- **£2,167 a day is the number that makes the risk reversal affordable.** Offering “if it tells you nothing you did not know, do not pay” costs 3 days of time and no cash. An established competitor cannot make that offer because their delivery carries salaries. This is the one structural advantage of being small, and it should be used on every first sale until there is a reference.

2.2 Cash, by week, on the plan working

Wk	Dates	Event	Invoiced	Cumulative
1–4	28 Sep–23 Oct	Selling. Nothing invoiced.	—	£0
5	26 Oct–30 Oct	First diagnostic instructed — deposit	£1,950	£1,950
7–8	9 Nov–20 Nov	Delivered and approved — balance	£4,550	£6,500
9	23 Nov–27 Nov	Second diagnostic instructed — deposit	£1,950	£8,450
11	7 Dec–11 Dec	Second diagnostic approved — balance	£4,550	£13,000
12	14 Dec–18 Dec	Requirements proposal issued and priced	—	£13,000
—	19 Dec–3 Jan	SHUTDOWN — 16 days. No invoices, no receipts, no chasing.	—	£13,000
13	4 Jan–8 Jan	Requirements package INSTRUCTED — deposit	£4,200	£17,200
Q1	Jan–Mar	Requirements balance + desk commences	£17,300	—

- **The first cash lands in week 5 — 26 Oct–30 Oct — at the earliest.** That is the single most important planning fact in this document. Five weeks of zero receipts from 28 September 2026, followed by a deposit, and the first material payment in weeks 7 to 8. Any runway calculation that assumes revenue before 26 Oct is wrong.
- **The second most important is that 16 days of it carry no receipts at all.** Nothing is invoiced between 18 Dec and 8 Jan, and anything invoiced in December on 30-day terms is a January receipt regardless. The runway has to cross the shutdown on money already banked.

Fill in: the runway in weeks at current burn, and the calendar date it ends with no revenue. Two tests, not one. If that date falls before 9 Nov, this plan is not the priority — funding is. If it falls between 18 Dec and 8 Jan, the plan

survives Block A and dies in the shutdown, which is the worst possible place to find out. Say so now rather than in November.

3. Where the first sale actually comes from

Not from a tier-one contractor. From a battery storage or solar developer. Three reasons, and with a seven-week sending window they matter more than they did: £6,500 is a rounding error against a £20–40m BESS scheme; the decision sits with one development or construction manager rather than a supply chain committee; and they have nobody in-house doing site establishment at all, because a developer with four projects cannot justify the headcount.

Tier-one contractors and the grid EPCs are the larger prize and they are the slower sale: prequalification, supplier onboarding, framework positions, and a purchase order that may take longer than this quarter. They are worked in parallel — all three live routes sit there — but nothing in this plan depends on them closing before 8 Jan.

3.1 The target tiers

Tier	Who	Why this tier, and what to lead with
1	BESS and solar developers and IPPs	FASTEST CLOSE — and speed is the selection criterion. One decision-maker, no in-house function, small ticket against scheme value, and the director's UK Power Reserve background is directly on point. Lead with grid connection compound and temporary power. This tier should be the majority of the 132 convertible approaches.
2	Grid and T&D EPC contractors	HIGHEST VALUE, SLOWER. All three live routes are here. Repeated compounds at similar scale, which is where a specification written once carries. Lead with the repeat argument, not with one site.
3	Data centre EPC and M&E contractors	MEDIUM SPEED. Exyte already open. The out-of-London build-out puts peak workforce beyond the local catchment, which is the proposition in its purest form. Lead with labour catchment.
4	Tier-one main contractors	TOO SLOW FOR THE CONVERTIBLE WINDOW. Long onboarding, established supply chains. Four approaches already made with no reply. They belong in the weeks 8–13 pipeline batch with delivered work to cite, not in the sprint.

3.2 The list, built this week

Named organisations by tier, all publicly active in these sectors in the United Kingdom. This is the research list, not a claim of any relationship. The sprint needs 20 qualified organisations a week for six weeks, so the list has to reach 60 before 28 September 2026 and keep growing after it. Building it is the whole job of the preparation week at section 10.

Tier	Organisations to research and qualify
1	Zenobe · Harmony Energy · Field · Statera Energy · Pacific Green · Gresham House Energy Storage · Penso Power · Eelpower · Root-Power · Enso Energy · RES · Elgin Energy · Anesco · Balance Power · Clearstone Energy
2	Hitachi Energy (LIVE) · Siemens Energy (LIVE) · GE Vernova (LIVE) · Linxon · Omexom · Balfour Beatty · J Murphy & Sons · Taylor Woodrow · Freedom / NG Bailey · Telent · Jones Bros · Morrison Energy Services · Amey
3	Exyte (OPEN) · Mercury · Winthrop · Kirby · Dornan · Designer Group · PM Group · Ethos Engineering
4	Balfour Beatty · Laing O'Rourke · Skanska · Kier · Morgan Sindall (OPEN) · Sir Robert McAlpine · VolkerWessels · Mace · BAM

3.3 The qualification test, before an approach is spent

- Does this organisation hold a site compound in its own name? If no, it is not approached.
- Is there a scheme at bid, pre-construction or pre-mobilisation stage now? The work has no value once the number is committed.
- Can the decision-maker be named, with a function — development manager, construction manager, project director, commercial manager? An approach to a generic inbox is not an approach and is not counted towards the 132.
- Is there a trigger — a planning consent, a grid connection offer, a funding announcement, a framework award? A trigger is what makes the email timely rather than speculative.

Four tests, and the fourth is the one that lifts the reply rate. The assumption in section 1.2 is 10%; an untriggered approach to a generic inbox is nearer one. At 20 a week the temptation to skip the fourth test is the single largest risk to this plan, because volume without triggers is indistinguishable from volume with them right up until the reply rate is measured in week 4.

4. The sequence

Four touches over 18 days, then stop. Same sequence every time, so the reply rate is measurable and the assumption in section 1.2 can be replaced with a fact. At 20 sends a week the sequence carries roughly 60 live touches at any moment, which is the real reason it is fixed: a variable sequence at this volume cannot be run by one person or measured by anyone.

Day	Touch	What it says
0	The opener	Three sentences. The no-owner line: site establishment is the only major cost line with no owner — priced from the last project by someone who will not run this one, inherited by someone who was not asked, tested for the first time in week one. No attachment, no ask beyond a reply.
4	The proof	One sentence and the specimen attached. “This is what the deliverable looks like — sixteen pages on an invented scheme, so no client is shown.” Nothing else. The document argues.
11	The specific	Name one of their schemes from public record and ask one question about it: who owns the establishment number on it, and has it been set yet. A question about their project, not about our service.
18	The offer, and the stand-down	£6,500 for one site, and if it tells them nothing they did not already know they do not pay. Then: “that is the last from me on this — if the timing is wrong, it is wrong.” No further contact.

- **Four touches, then stop, and mean it.** The stand-down at touch four is what makes the sequence work: it raises the reply rate on the last email and it protects the address for a re-approach in six months with new information. A fifth touch converts almost nothing and costs the relationship.
- **No sequence starts after 11 Dec.** An 18-day sequence begun in week 12 has touches three and four falling inside the shutdown, which means either sending into an empty office or a three-week silence in the middle of a sequence. Both read as neglect. Week 12 closes what is open and starts nothing.

4.1 What is measured on every sequence

Measured	Why
Replies per 100 sent, by tier	Replaces the 10% assumption with a fact, per tier, by the end of week 4 — which is before the wall, and that timing is the point.
Which touch produced the reply	If touch 1 produces almost all of them, touches 2–4 are wasted effort at this volume. If touch 3 does, the trigger research is the value and the qualification test pays for itself.
Reply → meeting rate	The second assumption, and the one most likely to be wrong.
Objection raised, verbatim	Four are expected (section 8). A fifth appearing twice means the proposition has a gap.
Parked over the shutdown, and returned	The 30% assumption at 1.3 is a guess. It is the cheapest assumption in the plan to replace with a fact, and the answer changes how next Christmas is handled.

5. The thirteen weeks

Numeric, weekly, cumulative, dated. The only rows that matter in any given week are that week's. The column that matters most is the last but one: whether that week's approaches can still decide inside the plan.

Wk	Dates	Focus	Sent	Cum	Decides	Mtgs	Gate
1	28 Sep–2 Oct	Sprint	20	20	IN PLAN	0	First batch out Monday 09:00
2	5 Oct–9 Oct	Sprint	20	40	IN PLAN	1	—
3	12 Oct–16 Oct	Sprint	20	60	IN PLAN	2	—
4	19 Oct–23 Oct	Sprint	20	80	IN PLAN	3	WEEK 4 GATE · reply rate known
5	26 Oct–30 Oct	Sprint + close	20	100	IN PLAN	4	First diagnostic instructed
6	2 Nov–6 Nov	Sprint + close	20	120	IN PLAN	4	—
7	9 Nov–13 Nov	Sprint + deliver	12	132	IN PLAN	2	WEEK 7 GATE · THE WALL
8	16 Nov–20 Nov	Deliver	6	138	Q1 2027	1	Delivered, approved, reference asked
9	23 Nov–27 Nov	Pipeline + close	10	148	Q1 2027	3	WEEK 9 GATE · second instructed
10	30 Nov–4 Dec	Pipeline + close	10	158	Q1 2027	3	Requirements proposed
11	7 Dec–11 Dec	Pipeline + close	10	168	Q1 2027	3	Second diagnostic approved
12	14 Dec–18 Dec	CLOSE — full week	0	168	Q1 2027	2	WEEK 12 GATE · every ask made, every resumption dated
—	19 Dec–3 Jan	SHUTDOWN	0	168	—	0	16 days. Section 6.
13	4 Jan–8 Jan	DECIDE + restart	20	188	Q1 2027	3	WEEK 13 GATE · requirements instructed

- **132 of the 188 approaches this plan sends can decide inside it — 128 after the shutdown discount.** The other 56 are Q1's pipeline. They are worth sending and they are not this plan's confidence, and they are never added to it anywhere in this document.
- **Week 12 sends nothing and is the most valuable week in Block A.** Revision 4 spent this week landing and planning. Here the planning has moved to week 13, so 14 Dec–18 Dec does one thing: ask for every open decision, in writing, and put a dated January resumption on each one. A week of pure closing before a shutdown is worth more than a week of sending whose sequences would break across it.
- **Week 13 sends 20 and they are all Q1's.** The last act of this plan is to have already started the next one. A quarter that opens with a week of planning has twelve weeks in it; one that opens with a full sending Monday has thirteen.

5.1 The sprint does not reach 80%, and here is the gap

	Value
Approaches sent in the convertible window (weeks 1–7)	132
Of which decide in December (weeks 1–6)	120 — full weight
Of which decide in week 13 (week 7)	12 sent, 8.4 effective after 30% shutdown loss
EFFECTIVE convertible approaches	128.4
Needed for 80%	142
SHORTFALL	14
Confidence the plan buys	77.9%
Confidence targeted	80%

The plan buys 77.9%, not 80%. That gap is stated rather than smoothed over, because a model that hides its own shortfall is exactly what these revisions exist to remove. There are two honest ways to close it and one dishonest one.

Lever	What it takes
Lift the reply rate — PREFERRED	The 10% assumption is for a targeted approach. At 11.0% the same 132 approaches reach 80% with no extra volume at all. That is what the four qualification tests at 3.3 buy, and tier 1 is expected to beat 10% because the ticket is small and the buyer has nobody in-house. This lever costs research time, which is available; the other costs sending time, which is not.
Raise the sprint to 21 a week	14 more effective approaches across seven weeks is about 2 a week on top of 20. It reaches 80% arithmetically. It is the fallback if the week 4 reply rate comes in at or below 10%, and it has to be paid for: LinkedIn drops to one comment a week and Thursday's list-building moves to Sunday.
Count the weeks 8– 13 sends — DO NOT	The dishonest one, and the specific error revision 3 made. It closes the arithmetic on paper by counting approaches that cannot decide before 8 Jan. The number goes up; the probability of a result inside the plan does not move at all.

Decision rule, and it is a reading rather than a judgement: measure the reply rate at the end of week 4 — 23 October 2026. At or above 11.0%, hold the sprint at 20. Below it, go to 21 a week for weeks 5, 6 and 7 only, and pay for it by cutting LinkedIn and moving list-building to the weekend. There is no third option, because week 7 is the wall.

5.2 The week

Day	Fixed content
Monday	The week's 20 approaches go out in one batch by 09:00, plus every sequence touch due. Three hours against a list prepared on Thursday. Scoreboard updated before anything else happens.
Tuesday	Meetings, calls, proposals. Framework administration.
Wednesday	Delivery or preparation. During an engagement this is the whole week.
Thursday	Next week's list: 20 qualified organisations with a named person and a trigger against each. This is the task that determines the following month's revenue and it is the one that gets skipped. At 20 a week it is no longer optional — Monday has nothing to send without it.
Friday	Three LinkedIn comments. Ledger. Thirty minutes on what the numbers say.

6. The shutdown — 19 December 2026 to 3 January 2027

16 days in which nothing is sent, chased, measured or counted as lost. This section exists because the alternative is to spend the fortnight sending emails nobody reads and then treating the silence as rejection. Both halves of that are expensive: the sending burns addresses that would have replied in January, and the conclusion abandons deals that were never dead.

6.1 Before close of play on 18 December 2026

- Every open proposal gets a dated resumption in writing: “I will come back to you on Monday 4 Jan.” Not “in the new year”. A named date is a diary entry; a vague one is an ending.
- Every sequence mid-flight has its remaining touches deferred to week 13 with one line acknowledging the break — not silently paused, which reads identically to being dropped.
- Every instructed engagement has its delivery date confirmed in writing against the January calendar, so nobody returns to a surprise.
- The three live routes — Hitachi Energy, Siemens Energy and GE Vernova — get a short, no-ask December note. They are the 39% and they are the relationships most damaged by a three-week silence.
- The week 13 plan is written before the break, not during it. Returning on 4 Jan to decide what to do that week wastes the only week Block B has.

6.2 During

- Nothing. No sends, no touches, no chasing, no scoreboard.
- A reply that arrives is answered, because ignoring an inbound over Christmas is the one unforced error available.
- No conclusion is drawn from silence. A non-reply on 22 December is a holiday, not a no.

6.3 The 30% assumption, and how it is tested

This plan assumes 30% of the decisions parked over the shutdown never come back. Budgets reset, priorities move, the champion returns to a different set of problems. That assumption reduces week 7's 12 approaches to 8.4 effective ones and costs the plan about 0.6 of a point. It is a guess, and it is the cheapest guess in the document to replace with a fact.

Fill in on 8 January 2027: how many conversations were parked on 18 Dec, and how many were live again by close of play. That fraction replaces the 30% assumption and decides how next December is run.

7. Decision gates

Written now so that the decision at each gate is a reading rather than a judgement. Five gates. The second is a closing door; the last is the only one that declares a result.

7.1 Week 4 — 23 October 2026

Test	If it fails
80 approaches sent	The constraint is the list, not the sending. Move Thursday's list-building to Sunday and cut LinkedIn to one comment a week until the backlog clears. Three convertible weeks remain and they cannot be recovered afterwards.
Reply rate $\geq$ 11.0%	Apply the section 5.1 decision rule now, not at the wall. Raise to 21 a week for weeks 5 to 7, or accept 77.9% knowingly.
≥ 3 replies from tier 1	The tier-1 message is wrong, not the tier. Rewrite touch 1 around grid connection and temporary power specifically, and test 20 more before changing tier.
≥ 2 meetings held	Replies are not converting. The problem is touch 3 or the ask. Offer a 20-minute call on a named scheme rather than a meeting.

7.2 Week 7 — 13 November 2026 — THE WALL

This gate is not a checkpoint; it is a closing door. Whatever has not been sent by this date cannot decide inside the plan, and no amount of effort in weeks 8 to 13 changes that. Read it honestly on the day.

Test	If it fails
132 approaches sent	Whatever is short is permanently short. Do not make it up in week 8 and count it — that is the revision 3 error. Record the actual number, recompute the confidence with it, and say plainly what the plan now looks like.
≥ 5 meetings held, ≥ 1 priced proposal issued	If no proposal has been issued by the wall, drop to the £5,500 mobilisation-readiness review for any buyer with a scheme already committed. A smaller first engagement is still a first engagement and the reference is identical.
1 engagement instructed and in delivery	Escalate the risk reversal into writing on every open proposal the same day. It costs 3 days and no cash and it is the strongest answer to the only objection that matters.
The Q1 pipeline plan exists	From week 8 the sends are Q1's. If nobody has decided what Q1 is for, weeks 8 to 13 will send tier-1 emails out of habit rather than the tier-4 and framework approaches Q1 actually needs.

7.3 Week 9 — 27 November 2026

Test	If it fails
1 engagement delivered and approved	If instructed but not delivered, delivery is the only activity until it is. If not instructed, the risk reversal was not offered clearly enough — put it in writing in the proposal, not just in the meeting.
Reference obtained or promised, in writing	Ask again at approval, and if refused ask for permission to describe the work anonymously — sector and scale without the name is worth most of it. There is one working week in January to recover this and no more.
Requirements package scoped and priced	It is proposed in week 10 while the diagnostic is still in front of them. Scoping it in week 11 means proposing it in week 12, and a proposal issued the week before a shutdown decides in February.
≥ 2 of the 4 funnel assumptions replaced with actuals	The plan is still running on guesses. Recalculate section 1.2 with whatever data exists, even if thin.

7.4 Week 12 — 18 December 2026 — the last December ask

Test	If it fails
Every open decision has been asked for, explicitly, in writing	Not implied, not “let me know your thoughts”. A named decision, a named date. Anything not asked for by close of play is not a January decision — it is a re-approach, and it converts like one.
Every open item has a dated resumption of Monday 4 Jan	Do it now, today, on every thread. Section 6.1. This is twenty minutes of work that decides what week 13 has to work with.
£13,000 invoiced	Two diagnostics delivered and approved was the Block A target. One is recoverable in Q1; none means the wall reading was ignored and the January week cannot fix it.
Week 13 written	Written in the week the site teams are still reachable. Returning on 4 Jan to decide what that week is for wastes the only week Block B has.

7.5 Week 13 — 8 January 2027 — the result

Test	If it fails
Requirements package INSTRUCTED — £27,000 contracted	This is the objective. Proposed but not instructed is revision 4's result, not this one's: ask for the decision on 4 Jan, not on the Friday. If it is refused, ask what changed since the proposal — the answer is the most valuable sentence of the quarter.
Written reference in hand	The one thing that cannot be recovered later. Without it, Q1's first line is obtaining one and paid advertising stays out of scope for another quarter.
Pipeline ≥ 4 live conversations into Q1	This is what the 56 weeks 8–13 approaches were for. If it is empty, those sends were made without qualification and Q1 starts from nothing.
Parked-and-retained fraction recorded	Section 6.3. Without it the 30% assumption stays a guess for another year.
Q1 plan written and its first Monday already sent	Week 13 sends 20 approaches. If it did not, the quarter ends with a plan and no activity, which is how the previous two revisions began.

8. Pricing discipline, and the four objections

8.1 Three rules

- **Quote £6,500 in the meeting, out loud.** A proposal that arrives three days later gives the objection three days to form in private — and in a seven-week sending window, three days is a measurable fraction of the quarter.
- **Never call it a discount.** A foundation rate has a reason, a date it holds until, and an explicit statement that it does not carry forward. A discount tells a buyer the first number was padded and re-prices every future quotation downwards.
- **Offer the risk reversal in writing, in the proposal.** It costs 3 days and no cash (section 2.1), it is the strongest answer to the only objection that matters, and said in a meeting but omitted from the document it reads as something not meant.

8.2 The four objections

What they say	The answer
"We do this in-house."	Agree without qualification — they do. Then: when does it get done, and by whom? The answer is almost always the fortnight before submission, by whoever had capacity. The gap is time, not competence, and saying so is what keeps the conversation alive.
"You have no track record."	Concede before they finish. No completed engagement under the company's name; the director has a record and the referees can be called. Then move the risk: if it tells you nothing you did not know, you do not pay.
"Send me something and I'll circulate it."	Accept and pin it. Send the delivery record and specimen the same day, then ask which scheme to look at when they come back. Circulation with nothing specific attached is how an enquiry dissolves politely.
"Let's pick this up in the new year."	The December objection, and it is usually genuine. Accept it and convert it into a diary entry: "Monday 4 Jan, twenty minutes — shall I send an invitation?" An agreed date is worth more than an agreed principle, and it is the difference between the 30% that returns and the 30% that does not.

9. The scoreboard

Leading indicators, not lagging ones. Revenue is a result; these are the causes. The week 7 column is the one to look at hardest, because after it nothing on this board can change the result.

Weekly measure	Wk 4	Wk 7	Wk 9	Wk 12	Wk 13	Source
Qualified organisations on the list	80	132	140	160	180	Thursday
Approaches sent, cumulative	80	132	148	168	188	Monday
Of which decide inside the plan	80	132	132	132	132	Monday
Reply rate, actual	≥11%	≥11%	—	—	—	Ledger
Meetings held, cumulative	2	9	12	17	20	Ledger
Priced proposals issued	1	2	4	6	6	Documents
Engagements instructed	0	1	2	2	3	Portal
References in writing	0	0	1	1	1	—
Contracted, cumulative	£0	£6,500	£13,000	£13,000	£27,000	Portal
Invoiced, cumulative	£0	£1,950	£8,450	£13,000	£17,200	Portal

If a row has not moved in two weeks, the question is not how to move it. It is whether the plan is being run. Two weeks, not three — a thirteen-week plan with a sixteen-day hole in it cannot absorb a three-week diagnosis.

10. The preparation week — 21 September 2026 to 25 Sep

This week is not the plan. It is what makes week 1 a selling week instead of an unblocking one.

Revision 3 spent its first week on the delivery record, the referees and CHIC, and sent nothing. That was affordable over thirteen consecutive weeks. It is not affordable over seven convertible ones — a week of unblocking inside the sprint costs 20 approaches and about 3.8 of a point. So the unblocking happens now, before the clock starts.

Day	Finished by close of play
Mon 21 Sep	The delivery record: three schemes — employer, client, location, dates, scheme value, the value of the scope personally held, role, peak workforce, establishment duration, scope delivered, what changed. NOTHING ELSE TODAY. It unblocks CHIC and Hitachi Energy simultaneously and nobody else can write it.
Tue 22 Sep	Approach four referees to secure three; record the date each agrees. Send the Siemens Energy reply to Matthew, copying Andrew — drafted, and every day it sits unsent reflects on the person who made the referral.
Wed 23 Sep	The three financial documents from the workbook. Every figure is in the bank statements and the company's own records. Label all three as unaudited management information.
Thu 24 Sep	Resubmit CHIC through the portal, every section confirmed. Send the Hitachi Energy pack to Jamie Holiday with the request for twenty minutes. Then build the first 40 tier-1 organisations.
Fri 25 Sep	Finish the list to 60. Name a person and a trigger against each of the first 20. Write the week 1 batch and schedule it. Three LinkedIn comments.
Mon 28 Sep 09:00	THE PLAN STARTS. The first 20 go out before anything else is opened.

- **If the delivery record is not finished this week, week 1 is not a selling week and the plan loses a seventh of its convertible volume.** It is the only task in this document with no substitute and no alternative author, and it is the one most easily postponed because it is uncomfortable to write.

Fill in on Friday 25 Sep: the number of qualified organisations on the list with a named person and a trigger. If it is below 20, Monday cannot start and the honest response is to say so on Friday rather than discover it at 09:00 on Monday.

11. Out of scope, and the triggers to change that

Excluded	What would bring it in
Europe and the Gulf	Two delivered UK engagements, one for a multinational with overseas operations, and a named internal introduction to its regional team. The analysis is in revision 2 of this plan and it stands.
Paid advertising	A reference in hand and a second deliverer. Until then it buys enquiries that cannot be converted or serviced.
CONSTRUX and VERYX as propositions	The diagnostic sold three times. One proposition, told the same way, until it has been sold.
ISO certification	A buyer saying it is the blocker. None has.
Hiring	A second engagement instructed while the first is in delivery. At £2,167 a day the constraint is days, not money — and that is exactly when the first hire pays for itself.
Tier-four main contractors in the sprint	They are in the weeks 8–13 pipeline batch instead. Their decision cycle is longer than the 6 working weeks the convertible window has, so a sprint approach to them is a Q1 approach sent in October.
Any activity in the shutdown	19 December 2026 to 3 January 2027. Section 6. Sending into an empty office burns an address that would have replied in January.

Approval

This policy is a live document. It is reviewed on the dates recorded on the cover and reissued whenever the work, the people or the law changes.

Signed

Name [name]

Position Managing Director

Date