ETABLIX

INTEGRATED SITE SERVICES

A trading name of JNN GLOBAL LTD · Company number 15405437

CAPABILITY STATEMENT

ENABLING CIVILS AND SITE SERVICES

Secondary Network Underground Cabling and Overhead Wood Pole Contractor Partnership

Issued to	National Grid Electricity Distribution — Procurement, UG Construction
In response to	Market engagement, Secondary Network UG Cabling and OH Wood Pole Contractor Partnership
Legal entity	JNN GLOBAL LTD, company number 15405437, registered in England and Wales
Trading as	ETABLIX — Integrated Site Services
Registered office	Groupe Nseya House, Kingstanding, Birmingham B44 8DJ
Prepared by	Justin Nseya MCIOB, Managing Director
Position sought	Specialist adviser to NGED or to an appointed delivery partner. Not a works contractor.

What this company is, and what it is not

ETABLIX plans, specifies and coordinates the temporary site environment around permanent works. On a secondary network programme that means temporary access and compounds, enabling civils, traffic and logistics coordination, welfare, waste, and reinstatement — defined as packages with boundaries, priced on a stated basis, and handed over against written criteria.

It is a consultancy. ETABLIX holds no plant, no direct labour and no works contracts. It does not excavate, lay cable, erect poles or reinstate highway, and it does not seek to. Those are the delivery partner's work and this company has no interest in competing for them.

> ETABLIX does not take, and will not accept, appointment as CDM 2015 Principal Contractor or Principal Designer. On NGED's networks those are NGED's or the delivery partner's roles, held by one organisation at a time, and a supplier whose document implies otherwise either misunderstands the regime or intends to compete with its customer.

What is offered is the paper and the coordination: the output specification, the package boundaries, the interface register between the parties who hold each side of an obligation, and the mobilisation and demobilisation sequence. Under every arrangement ETABLIX works under, the client holds every supplier contract and pays every supplier directly. This company never holds a works contract and never holds the client's money.

Four things about this partnership's footprint

Each of the following is specific to the scope in the market engagement notice. They are set out first because they are the test of whether the rest of this document is worth reading.

1 · NGED's four licence areas span two statutory reinstatement specifications

East Midlands, West Midlands and South West are in England. South Wales is in Wales. England works to the Specification for the Reinstatement of Openings in Highways, fourth edition, statutory from 10 May 2021, together with the addendum of 30 May 2025 covering electric vehicle charging cable reinstatement. Wales works to its own Specification, second edition, dated 2006.

The consequence is practical rather than academic. Reinstatement design, permitted materials, guarantee periods and the inspection regime differ between the two codes, so one reinstatement method statement cannot cover the footprint and a reinstatement rate built in Birmingham is not the rate in Swansea. A partnership awarded across all four areas carries that difference whether or not anybody has priced it.

Licence area	Reinstatement specification applying
East Midlands	England — SROH 4th edition (statutory 10 May 2021), plus the EV cable addendum of 30 May 2025
West Midlands	England — as above
South West	England — as above
South Wales	Wales — SROH 2nd edition (2006)

2 · Section 58 restrictions decide cable routes before the design does

Under the New Roads and Street Works Act 1991 a street authority may restrict further openings after it has carried out substantial road works. The periods now in force, set out in the Code of Practice for the co-ordination of street and road works of March 2026, are three years following reconstruction, two years following resurfacing or an alteration of level, one year for other works in a traffic-sensitive street and six months for other works elsewhere. Substantial works are those extending at least thirty metres continuously, and the authority gives a minimum of three months' notice before a restriction takes effect.

So a cable route selected without first reading the street authority's restriction register may be a route that cannot lawfully be opened. That is not discovered at design freeze. It is discovered at permit application, which is typically the last few weeks before mobilisation, and the redesign that follows is unpaid and unprogrammed.

Checking the register against the proposed route is a desk exercise measured in hours. It belongs at route selection, and on a dispersed programme it is the single cheapest piece of enabling work there is.

3 · On the overhead pole work, land rights are the critical path, not the civils

Access tracks, temporary matting, pole storage and laydown for wood pole replacement sit on third-party land. The right to be there comes first. Under Schedule 4 to the Electricity Act 1989 a licence holder serves notice calling for a voluntary wayleave and, where one is not granted within twenty-one days, may apply for a necessary wayleave; where an existing wayleave comes to an end there is a three-month window in which to apply. Voluntary consents on the standard forms are terminable on six or twelve months' notice depending on the form used.

The consequence for an enabling programme is that the land-rights path, not the groundworks, sets the earliest possible start on a pole front — and a civils package mobilised against a wayleave that is still in application is a crew standing on land it has no right to occupy.

4 · Secondary network work has no compound. It has a sequence of them

A substation has one compound for three years. Underground cabling and pole replacement across a licence area has many small fronts that move weekly, and three things follow from that which do not follow on a single site.

	On a single compound	On a dispersed programme
Welfare	Fixed, sized to a peak headcount	Has to stay within reach of a working face that keeps moving
Storage and laydown	Built once, on the site	Licensed or rented, repeatedly, often off the highway and on third-party land
Demobilisation	Once, at the end	Continuous — reinstatement and off-hire run alongside the next front opening

The commercial consequence is that the preliminaries are not a lump sum. They are a rate per front per week, and what goes wrong is almost never inside a front — it is the interface between one front closing and the next opening, which is where welfare, plant, traffic management and reinstatement all change hands at once and where nobody's package says who moves them.

Scope ETABLIX specifies and coordinates

Named as the industry names them, so that a package boundary can be drawn against this list rather than around it.

Area	What is specified and coordinated
Temporary access and compounds	Satellite compound siting and sizing, laydown and storage, access tracks, temporary matting, wheel washing, security and fencing
Enabling civils	Clearance, hardstanding, temporary drainage and runoff control, trial holes and service location as an enabling activity, access crossings
Traffic and logistics	Traffic management design interface, permit and notice sequencing, delivery and collection windows, gate and front access coordination
Welfare	Welfare provision against CDM 2015 Schedule 2 for a transient workforce, including the reach constraint on a moving face
Waste and arisings	Excavated material classification, duty of care documentation, carrier and destination verification, segregation and removal routes
Reinstatement	Reinstatement obligations by licence area under the applicable Specification, interim and permanent sequencing, guarantee and inspection exposure
Demobilisation	Off-hire, removal, condition evidence and landowner or highway authority acceptance, front by front

How ETABLIX would work alongside a delivery partner

Two arrangements, and only two. Both leave the works contracts with the party that holds them today.

Arrangement	What it means in practice
Advisory	A fixed professional scope: output specification, package boundaries, interface register, procurement-ready documents and a handover pack. The client or the delivery partner procures and manages. ETABLIX holds nothing.
Management Integrator	The above, plus coordination of the appointed suppliers against those boundaries during mobilisation and operation. The client still holds every supplier contract and pays every supplier directly.

Engagements are on a fixed scope for a fixed fee. ETABLIX does not take a margin on supplier spend, does not pass supplier invoices through its own books, and has no commercial interest in which supplier is appointed — which is the reason a specification it writes can be relied on in a comparison.

Standing, insurance and accreditation — including what is not held

Stated in full here because a buyer who learns it at prequalification has been wasted.

Item	Position
Legal entity	JNN GLOBAL LTD, company number 15405437, registered in England and Wales
Trading names	ETABLIX — Integrated Site Services, and JNseya Construction Consultant. One legal entity, one set of insurances, one supplier record.
Professional indemnity	£5,000,000, in force from 26 October 2026. Certificate available on request.
Public liability	£5,000,000, in force from 26 October 2026. Certificate available on request.
Employers' liability	Not held. The company is exempt as a single-director company whose director holds a majority of the shares. No ETABLIX personnel undertake construction operations. Cover would be put in place before any engagement requiring personnel on site.
ISO certification	None held. Not ISO 9001, 14001 or 45001 certified.
SSIP registration	None held.
What the insurance answers	The policy in force insures a consultant. It does not respond to holding works contracts, which is why ETABLIX does not hold them.

> A works contractor on this partnership will be expected to hold accreditations this company does not have. That is the correct reading. ETABLIX is not applying to be a delivery partner and could not qualify as one; it is asking whether there is a slot for a specialist adviser working to NGED or to the partners NGED appoints.

What is being asked of NGED

Two questions, both answerable in a line, and both of which decide whether this company takes up any more of the category team's time.

	Question
1	NGED sources through the Achilles UVDB, and higher-risk categories additionally require UVDB Verify. Which UVDB product codes will the Secondary Network partnership use, and is there a code under which specialist advisory and site-establishment scope would be registered?
2	Does specialist advisory scope of this kind sit inside the partnership, or is it expected to be procured by the appointed regional delivery partners? If the latter, ETABLIX would ask only to be visible to those partners once they are known, and would approach none of them about this procurement before NGED says that is the route.

ETABLIX also asked to be considered for the supplier day on 30 November. If attendance is reserved to prospective delivery partners, that is understood and a written note of the route for specialist firms would be more use than a place in the room.

Contact

Justin Nseya MCIOB	Managing Director
Company	ETABLIX, part of JNN GLOBAL LTD, company 15405437
Email	contact@etablix.com
Mobile	+44 7493 216101
Registered office	Groupe Nseya House, Kingstanding, Birmingham B44 8DJ, United Kingdom
Web	etablix.com

Every figure, period and reference in this document is a statutory or published source cited by name and date, so that each can be checked rather than taken on trust. Nothing in it is a priced offer.